ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P001	SharePoint Framework - SPFx D(...)	10	7			Consolidation in Progress	22/12/2022
P001-X1	Development of Froala Editor i(...)	10	9	Ankita Pandit Ranu Trivedi			05/02/2024
P001-X2	Re-Development of GroupBy Comp(...)	10	10	Vivekanand Vivekanand Kamal (...)			31/01/2024
P001-X3	Development - Site Composition(...)	10	4	Garima Arya Ranu Trivedi			18/06/2024
P001-X4	Development - Team Portfolio S(...)	10	4	Anshu Mishra Anshu Mishra K(...)			18/06/2024
P001-X5	Development - Smart Metadata T(...)	10	4	Pravesh Kumar Pravesh Kumar G(...)			18/06/2024
P001-X6	Development - Permission Manag(...)	10	4	Garima Arya Ranu Trivedi			18/06/2024
P001-X8	Development - Develop Task ID (...)	10	4	Udbhav Sharma Udbhav Sharma A(...)			21/06/2024
P001-X9	Development - Info icon funct(...)	10	4	Atul Kumar Anshu Mishra			21/06/2024
P001-X10	Development- Document Manageme(...)	10	4	Vivekanand Vivekanand Ranu Tr(...)			24/06/2024
P001-X11	Development - Site Data Backup(...)	10	4	Amit Kumar Amit Kumar Garima (...)	28/02/2026		24/06/2024
P001-X12	Development - Root Team Portfo(...)	10	4	Vivekanand Kamal Singh Anshu(...)			24/06/2024
P001-X13	Development - Bulk Update	10	4	Anshu Mishra Kamal Singh An(...)			24/06/2024
P001-X14	Development - SmartFavorites	10	4	Udbhav Sharma Kamal Singh An(...)			24/06/2024
P001-X15	Development- Categories Weekly(...)	10	4	Ranu Trivedi Garima Arya Ranu(...)			24/06/2024
P001-X16	Development - Smart Searches	10	4	Anshu Mishra			25/06/2024
P001-X16-C1	SP OOTB Search Smartsearch-Con(...)	0	4	Anshu Mishra Deepak Trivedi			18/06/2025
P001-X17	Development - Column Settings	10	4	Kamal Singh Anshu Mishra			25/06/2024
P001-X18	Development- Appraisal Portal	10	4	Pravesh Kumar Garima Arya Ran(...)			25/06/2024
P001-X19	Development - Portfolio Profil(...)	10	4	Kamal Singh			25/06/2024
P001-X20	Development - Top Navigation	10	4	Sonal Choudhary			25/06/2024
P001-X21	Develop- Image Information in (...)	10	4	Shweta Padmakar Vivekanand			25/06/2024
P001-X22	Development - Time Report Tool	10	4	Ankita Pandit			26/06/2024
P001-X23	Development -Task Summary Pie (...)	10	4				26/06/2024
P001-X24	Development- Restructuring Too(...)	10	4				26/06/2024
P001-X25	Development - Manage SmartMeta(...)	10	4	Sonal Choudhary			26/06/2024
P001-X26	Development - Site Structure M(...)	10	4	Garima Arya Atul Kumar			27/06/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P001-X27	Development- Home Page	10	4	Garima Arya Amit Kumar			27/06/2024
P001-X29	Development - Import Tasks fro(...)		4	Vikas Kumar Yadav Vikas Kumar(...)			02/08/2024
P001-X30	Development- Feedback Tool		4	Anupam Rawat Ankita Pandit An(...)			21/08/2024
P001-X31	Development - Replacement Exis(...)		4				12/09/2024
P001-X32	Development - Meeting Tool	10	8	Anshu Mishra Utkarsh Srivast(...)			08/10/2024
P001-X33	Dynamic Code Optimization & Ce(...)	5	10	Anshu Mishra Atul Kumar Prav(...)			14/02/2025
P001-X34	Development- People Picker	10	4	Ankita Pandit Vivekanand Ranu(...)			08/07/2025
P001-X56	Development- Relevant Task Too(...)	0	4				05/11/2025
P002	Create SmartActions	90	6	Atul Kumar Kamal Kishore Prav(...)	30/12/2022	Consolidated	23/12/2022
P003	Create Mailweaver Tool	90	8	Kamal Kishore Shivdutt Mishra(...)	29/06/2023	Consolidated	27/02/2023
P004	Improve Digital Administration(...)	90	8	Garima Arya Atul Kumar		Consolidated	01/03/2023
P005	Launch HHHH PXC Management	10	10	Anupam Rawat Shivdutt Mishra (...)		Consolidated	01/03/2023
P005- X9	Team composition -Development/(...)	10	8	Anupam Rawat Pravesh Kumar			21/05/2025
P005-X1	Service PXs	10	10				20/02/2024
P005-X2	Setup PXC System	10	10	Anupam Rawat Shivdutt Mishra (...)			27/06/2024
P005-X2-C1	PXC Profile Page - Development	10	10	Anupam Rawat Shivdutt Mishra (...)			27/06/2024
P005-X2-C2	PXC Edit Popup - Development	10	10	Anupam Rawat Sonal Choudhary (...)			19/03/2025
P005-X3	Task Working Date Assignments	10	10	Anupam Rawat Sonal Choudhary (...)			09/04/2024
P005-X6	PXC Profile Page - SPFx Bug/Im(...)	10	4	Anupam Rawat Pravesh Kumar			16/06/2025
P005-X10	Operational Task Management	10	4	Shivdutt Mishra Sonal Choudha(...)			07/07/2025
P005-X10-C1	Landing Page Integration - Ope(...)	0	4	Anupam Rawat Shivdutt Mishra (...)			16/09/2025
P005-X10-C2	Manage Timesheet - Operational(...)	0	4	Anupam Rawat Shivdutt Mishra (...)			17/09/2025
P006	Design	10	2	Shivdutt Mishra Kamal Kishore			01/03/2023
P007	Steering Report 2022-12	99	6	Sonal Choudhary Amit Kumar Ga(...)		Consolidated	02/03/2023
P008	Improve E+E Project Management	90	7	Kamal Kishore Pravesh Kumar S(...)		Consolidated	03/03/2023
P009	MS Teams Integration with Shar(...)	10	7	Shweta Padmakar Ankita Pandit			16/03/2023
P009-X1	Integrate MS Teams chat seamle(...)		4	Shweta Padmakar			12/12/2023

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P009-X2	MS Teams Notification - SPFx i(...)		4	Shweta Padmakar			19/06/2024
P009-X3	MS Teams Notification	10	7	Shweta Padmakar	21/01/2024		17/01/2024
P010	Create Human Resource Manageme(...)	10	4	Anupam Rawat Anupam Rawat Shi(...)		Consolidated	17/03/2023
P011	Create Shareweb Help	90	8	Kamal Kishore Pravesh Kumar A(...)		Consolidated	20/03/2023
P012	HHHH Site Provisioning Automat(...)		4	Ranu Trivedi Ranu Trivedi			21/03/2023
P013	Improve HHHH Website	90	9	Garima Arya Pravesh Kumar Ran(...)	12/07/2023	Consolidation not started	21/03/2023
P014	Improve Component Portfolio St(...)	10	10	Mattis Hahn Trainee 09		Consolidated, Favorite	21/03/2023
P014-X1	Identify HHHH Technologies / F(...)	10	10	Mattis Hahn			02/01/2024
P015	Shareweb Future - LivingDocs	90	10	Kristina Kovach Kristina Kova(...)	10/05/2024	Consolidation not started	31/03/2023
P015-X1	SmartVerification Tools	10	4	Amit Kumar Pravesh Kumar Gari(...)			08/05/2024
P015-X2	Sync Tool	90	4				16/04/2025
P016	Improve Content SmartVerificat(...)	90	6	Kamal Kishore Pravesh Kumar S(...)			31/03/2023
P017	Improve Timesheet Tool	10	10	Ankita Pandit	29/02/2024	Consolidation in Progress	17/04/2023
P017-X1	Follow Up TImesheet Improvemen(...)	90	8	Pravesh Kumar Sonal Choudhary(...)			12/12/2023
P018	Improve UI and Flow of Key Too(...)		7	Atul Kumar Pravesh Kumar Shiv(...)			19/04/2023
P019	SDC Shareweb Developments and (...)	90	9	Kamal Kishore Pravesh Kumar A(...)		Consolidated	03/05/2023
P019-X1	Shareweb Performance Improveme(...)		4	Kamal Kishore Pravesh Kumar A(...)			07/07/2025
P020	SDC Contact Management Process(...)	90	6	Deepak Trivedi Stefan Hochhut(...)			11/05/2023
P021	Create Shareweb Task Managemen(...)	90	7	Kamal Kishore Sonal Choudhary(...)			16/05/2023
P024	Create Design Guide	10	5	Shivdutt Mishra Kamal Kishore(...)			25/05/2023
P024-X1	develop design guide for the p(...)	0		Kamal Kishore Kristina Kovach(...)			17/01/2024
P024-X2	Design Guide Tooltips	0		Kamal Kishore Kristina Kovach(...)			17/01/2024
P027	Create Monthly Reporting	90	10	Atul Kumar Kamal Kishore Anki(...)	31/08/2023	Consolidated	21/06/2023
P029	Improve Contact Overview		4	Sonal Choudhary Ranu Trivedi (...)			27/06/2023
P030	SharePoint Framework - SPFx Is(...)	10	10	Anshu Mishra Pravesh Kumar V(...)		Consolidated	28/06/2023
P030-X1	Team-Portfolio - SPFx Issues a(...)		4	Udbhav Sharma Anshu Mishra			18/04/2024
P030-X2	Home Page - SPFx Issues and Bu(...)	0					22/04/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P030-X3	Portfolio Tool - SPFx Issues a(...)		4	Udbhav Sharma Anshu Mishra			22/04/2024
P030-X4	Issues - SPFx Task Management	10	9	Pravesh Kumar Anshu Mishra V(...)			22/04/2024
P030-X5	SP Online Deployment - SPFx Is(...)	0					22/04/2024
P030-X7	Select Portfolio - SPFx Issues(...)	10	8	Kamal Singh Garima Arya Kama(...)			22/04/2024
P030-X9	Restructuring Tool - SPFx Issu(...)	10	8	Kamal Singh			22/04/2024
P030-X10	Timesheet - SPFx Issues and Bu(...)		4				22/04/2024
P030-X12	Data Visualization - SPFx Issu(...)	10	10				22/04/2024
P030-X13	Comment and Discussion Tool - (...)	0					22/04/2024
P030-X14	SmartMetadata Management - SPF(...)	0					22/04/2024
P030-X15	Edit Popups - SPFx Issues and (...)	0					22/04/2024
P030-X16	Top Navigation - SPFx Issues a(...)	0					22/04/2024
P030-X17	Structure Tool - SPFx Issues a(...)	0	7				22/04/2024
P030-X18	Approval Tool - SPFx Issues an(...)	0					22/04/2024
P030-X19	Add and Connect Tool - SPFx Is(...)	0					22/04/2024
P030-X20	Root Task Management - SPFx Is(...)	0					22/04/2024
P030-X21	Content Management - SPFx Issu(...)	0					22/04/2024
P030-X22	Calendar - SPFx Issues and Bug(...)		4				22/04/2024
P030-X23	SmartFilters- SPFx Issues and (...)		4				22/04/2024
P030-X27	HR Database - SPFx Issues and (...)	0					22/04/2024
P030-X29	SPFx SmartInformation	0	7				24/04/2024
P030-X30	Task Profile - SPFx Issues and(...)	10	4	Ankita Pandit Vivekanand			10/05/2024
P030-X31	Contract Management - SPFx Iss(...)	0					22/04/2024
P030-X31	Permission Management - SPFx I(...)		4	Garima Arya			14/05/2024
P030-X32	Recruiting Tool - SPFx Issues (...)	0					22/04/2024
P030-X32	Task User Management - SPFx Is(...)		4				20/05/2024
P030-X35	Create Task - SPFx Issues and (...)		4	Vivekanand Shweta Padmakar An(...)			06/06/2024
P030-X36	Create Activity - SPFx Issues (...)	0					06/06/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P030-X37	Smart Notes - SPFx Issues and (...)	0					07/06/2024
P030-X38	Last Modified Views - SPFx Iss(...)		4	Udbhav Sharma Garima Arya Ans(...)			18/06/2024
P030-X39	Manage Site Composition - SPFx(...)	0					18/06/2024
P030-X40	Group By Component Tool - Issu(...)		4	Vivekanand			18/06/2024
P030-X41	Task Popup - SPFx Issues and B(...)	10	4	Ankita Pandit			21/05/2024
P030-X42	Team Portfolio - SPFx issues a(...)		4				18/06/2024
P030-X43	Feedback Tool - SPFx issues an(...)	10	4	Anupam Rawat Pravesh Kumar			19/06/2024
P030-X43	Email Notification - SPFx Iss(...)	10	4	Prashant Kumar Ankita Pandit			20/06/2024
P030-X45	Task Notification - SPFx issue(...)		4				19/06/2024
P030-X46	Categories Weekly Multiple Rep(...)	10	8	Garima Arya Ranu Trivedi			27/06/2024
P030-X49	Key Documents Webpart- SPFx Is(...)	0					22/07/2024
P030-X50	Select Categories- SPFx Issues(...)	0					23/07/2024
P030-X51	Portfolio Lead Tool - SPFx Bug(...)	10	4	Vivekanand			01/08/2024
P030-X53	Create child item- SPFx issues(...)	0					03/09/2024
P030-X54	Select Project- SPFx Issues an(...)		4				19/09/2024
P030-X55	Portfolio Profile Page - SPFx (...)	10	8	Ankita Pandit Kamal Singh			03/10/2024
P030-X56	Portfolio Popup - SPFx Issues (...)		8	Ankita Pandit Kamal Singh			17/10/2024
P030-X57	select task type- SPFx Issues (...)	0					26/11/2024
P030-X59	Event Detail Page- SPFx Issues(...)	0					08/01/2025
P030-X60	Create Task Page - SPFx issues(...)	0					12/12/2024
P030-X61	Version History popup- SPFX is(...)	90	4				17/07/2024
P030-X62	Recurrence - SPFx issues and b(...)	0					07/03/2025
P030-X63	Document Search Page - SPFx Is(...)	0	4				29/04/2025
P030-X64	Data Cleanup Tool- SPFx Issues(...)	0	4				07/05/2025
P030-X65	Import task from sheet- SPFx I(...)	0	4				15/05/2025
P030-X66	Smart Filters- SPFx Issues and(...)	0	4				23/05/2025
P030-X67	Create Component- SPFx Issues (...)	0	4				05/06/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P030-X68	Improvement - Data Cleanup Too(...)	0	4	Pravesh Kumar Atul Kumar Vive(...)			16/06/2025
P031	Development of qliksense Data (...)	90	10	Sonal Choudhary Garima Arya A(...)	14/07/2023	Consolidated, Favorite	03/07/2023
P033	Improvements for Steering Repo(...)	99	9	Trainee 09 Kamal Kishore Prav(...)	14/07/2023	Consolidated	07/07/2023
P034	Create Task Planning	10	4	Vivekanand Anshu Mishra Anki(...)			07/07/2023
P035	Client Permission Management	10	4	Amit Kumar Pravesh Kumar Amit(...)			19/07/2023
P037	PowerBI Analysis and Team Buil(...)		4	Garima Arya Ranu Trivedi			19/07/2023
P038	Mobile App for HHHH Tasks Mana(...)	90	10	Mattis Hahn Sonal Choudhary K(...)		Consolidated	26/07/2023
P038-X1	Design & Wireframes	90	8	Sonal Choudhary Kamal Kishore(...)			17/03/2025
P038-X2	Coordination- Mobile App for H(...)	90	8	Sonal Choudhary Kamal Kishore(...)			17/03/2025
P038-X3	Develop Task Management App	90	8	Sonal Choudhary Kamal Kishore(...)			17/03/2025
P038-X4	Improve Mobile App Performance	90	8	Sonal Choudhary Kamal Kishore(...)			17/03/2025
P038-X5	Mobile App for HHHH Tasks Mana(...)	90	4				20/10/2023
P038-X6	Mobile App - SPFx Issues and B(...)	90	4				22/04/2024
P039	ReactNative App for Windows Ma(...)	90	8	Garima Arya Kamal Kishore Son(...)		Consolidated, Consolidation in(...)	26/07/2023
P041	2023-07 Changes to the Educati(...)	99	4	Amit Kumar Sonal Choudhary Ga(...)			27/07/2023
P042	SAP Division Structure Merge a(...)	90	10	Atul Kumar Kamal Kishore Matt(...)	11/08/2023	Consolidated	01/08/2023
P043	Research Data Visualization So(...)	0		Ranu Trivedi			03/08/2023
P048	Continuing - Import EDA Projec(...)	90	10	Amit Kumar Atul Kumar Amit Ku(...)	30/08/2023	Consolidated	23/08/2023
P050	SharePoint Framework - SPFx Pe(...)	10	8	Anshu Mishra Ranu Trivedi		Consolidation in Progress	20/09/2023
P051	HHHH PnP Tool Implementations/(...)	10	4	Ranu Trivedi			21/09/2023
P051-X4	PnP Provisioning on Gruene sit(...)	90	4	Ranu Trivedi			16/05/2025
P051-X4-C1	Gruene Task Management via PnP(...)	90	4	Ranu Trivedi			23/05/2025
P051-X4-C2	Gruene Contact Database via Pn(...)	90	4	Ranu Trivedi			23/05/2025
P051-X4-C3	Gruene Doc-Search via PnP Prov(...)	90	4	Ranu Trivedi			23/05/2025
P051-X4-C4	Gruene HR Database via PnP Pr(...)	90	4	Ranu Trivedi			23/05/2025
P051-X9	UI UX via PnP provisioning	10	4	Ranu Trivedi			19/05/2025
P051-X10	PnP Provisioning on ILF site	90	4	Ranu Trivedi			19/05/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P051-X10-C1	ILF Task Management via PnP Pr(...)		4	Ranu Trivedi			23/05/2025
P051-X10-C2	ILF Contact Database via PnP (...)		4	Ranu Trivedi			23/05/2025
P051-X10-C3	ILF Doc-Search via PnP Provisi(...)		4	Ranu Trivedi			23/05/2025
P051-X10-C4	ILF HR Database via PnP Provis(...)		4	Ranu Trivedi			23/05/2025
P051-X12	Pages via PnP Provisioning	10	4	Ranu Trivedi			19/05/2025
P051-X12-C1	Smart Pages & Profile Pages vi(...)		4	Ranu Trivedi			20/05/2025
P051-X13	Powershell Scripts for CSF-AWT(...)	10	4	Ranu Trivedi			13/10/2023
P051-X14	PnP Provisioning on HHHH site	10	4	Ranu Trivedi			23/05/2025
P051-X14-C1	HHHH Task Management via PnP P(...)		4	Ranu Trivedi			23/05/2025
P051-X14-C2	HHHH Contact Database via PnP (...)		4	Ranu Trivedi			23/05/2025
P051-X14-C3	HHHH Doc-Search via PnP Provis(...)		4	Ranu Trivedi			23/05/2025
P051-X14-C4	HHHH HR Database via PnP Provi(...)		4	Ranu Trivedi			23/05/2025
P051-X14-C5	HHHH Event Components via PnP (...)		4	Ranu Trivedi			26/05/2025
P051-X14-C6	HHHH Contact Map via PnP Provi(...)		4	Ranu Trivedi			26/05/2025
P051-X14-C7	HHHH News Components via PnP P(...)		4	Ranu Trivedi			26/05/2025
P051-X14-C8	HHHH Smart Calendar via PnP Pr(...)		4	Ranu Trivedi			26/05/2025
P051-X14-C9	Add columns via PnP Provisioni(...)		4	Ranu Trivedi			16/05/2025
P051-X15	PnP Provisioning on IPPF site	10	4	Ranu Trivedi			23/05/2025
P051-X15-C1	IPPF Task Management via PnP P(...)	10	4	Ranu Trivedi			23/05/2025
P051-X15-C2	IPPF Contact Database via PnP (...)		4	Ranu Trivedi			23/05/2025
P051-X15-C3	IPPF Doc-Search via PnP Provis(...)		4	Ranu Trivedi			23/05/2025
P051-X15-C4	IPPF News Components via PnP P(...)	10	4	Ranu Trivedi			30/05/2025
P051-X15-C5	IPPF Event Components via PnP (...)	10	4	Ranu Trivedi			30/05/2025
P052	Re-Launch Green Site with Publ(...)		8	Kristina Kovach Deepak Trived(...)		Consolidation not started	21/09/2023
P052-X1	Setup Events template in Grune(...)		10	Garima Arya Pravesh Kumar Dee(...)	22/12/2023		19/12/2023
P052-X2	Update Green Site UX and Desig(...)		10	Kristina Kovach Garima Arya K(...)			16/01/2024
P054	Re-Launch HHHH Public Site con(...)		4	Pravesh Kumar Garima Arya Kam(...)			29/09/2023

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P054-X1	Development - HHHH Website in (...)	10	8	Kamal Kishore Garima Arya Pra(...)			26/07/2024
P054-X2	Development - HHHH Website in (...)	10	8	Garima Arya Kamal Kishore			26/07/2024
P054-X3	Implement - HHHH Website in SP(...)	10	8	Garima Arya Kamal Kishore Pra(...)			26/07/2024
P054-X7	Implement - HHHH Website in SP(...)		4	Pravesh Kumar Kamal Kishore G(...)			02/08/2024
P055	Task Users SmartTime Implement(...)		8	Pravesh Kumar Kamal Kishore G(...)			06/10/2023
P057	SharePoint Framework - Central(...)	10	10	Kamal Singh Udbhav Sharma An(...)		Consolidated	06/10/2023
P057-X1	Development - Global Smart Tab(...)	10	8	Udbhav Sharma Kamal Singh An(...)			21/06/2024
P057-X2	Improvement - Global Smart Tab(...)	10	8	Kamal Singh Udbhav Sharma An(...)			19/06/2024
P057-X3	Implementation - Global Smart (...)	10	8	Kamal Singh Udbhav Sharma An(...)			20/06/2024
P057-X4	Global Smart Table - SPFx Issu(...)		4	Kamal Singh Udbhav Sharma An(...)			15/07/2024
P058	SharePoint Framework - SPFx Im(...)		7	Anshu Mishra Ranu Trivedi			06/10/2023
P058-X1	SmartCalendar Development and (...)		8	Vikash Singh Pravesh Kumar			24/01/2024
P058-X2	Notifications Configuration To(...)	10	4	Ankita Pandit Vivekanand			10/05/2024
P058-X3	Improvement in Portfolio Profi(...)	10	4				19/06/2024
P058-X5	Improvement - Smart Filters	10	8	Kamal Singh Udbhav Sharma An(...)			19/06/2024
P058-X6	Improvement - SmartNotes	10	4	Shweta Padmakar Vivekanand			19/06/2024
P058-X8	Improvement - Task Popup	10	4	Ankita Pandit			19/06/2024
P058-X12	Improvement - Setting Advance (...)	10	4	Udbhav Sharma Anshu Mishra			20/06/2024
P058-X13	Improvement - compare tool	10	4	Ranu Trivedi			20/06/2024
P058-X14	Improvement - Create Task Page	10	4	Anupam Rawat Pravesh Kumar			20/06/2024
P058-X15	Sharepoint framework - Improve(...)	0					19/06/2024
P058-X15-C1	Improvement- Site Data Backup (...)	0	4				22/07/2025
P058-X16	Improvement - Portfolio Popup	10	4	Kamal Singh			20/06/2024
P058-X17	Improvement - Add and Connect (...)	10	4	Garima Arya			26/06/2024
P058-X18	Improvement - Create Task - Po(...)	10	4				26/06/2024
P058-X19	Improvement - Smart Calendar	10	4				26/06/2024
P058-X20	Improvement - Restructuring To(...)	10	4				26/06/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P058-X21	Improvement - Category Weekly (...)		8	Garima Arya Ranu Trivedi			26/06/2024
P058-X22	Improvement - Contact database(...)	10	4	Pravesh Kumar			27/06/2024
P058-X23	Improvement - Task Management	10	4	Garima Arya Ranu Trivedi			27/06/2024
P058-X23-C1	Task Actions	10	8	Ankita Pandit Kamal Kishore A(...)			28/03/2025
P058-X24	Improvement - Last Modified Vi(...)		4	Udbhav Sharma Garima Arya Shi(...)			01/07/2024
P058-X25	Implement - Groupby Component	10	4	Anshu Mishra Vivekanand Gari(...)			01/07/2024
P058-X26	Improvement - Groupby Componen(...)	10	4	Anshu Mishra Vivekanand Gari(...)			01/07/2024
P058-X27	Improvement - Portfolio Lead t(...)	10	4	Anshu Mishra Vivekanand Gari(...)			02/07/2024
P058-X28	Improvement contract Database	10	4				11/07/2024
P058-X29	Improvement- Info Icon	0					15/07/2024
P058-X30	Improvement - Smart Metadata P(...)	10	4	Sonal Choudhary Atul Kumar			25/07/2024
P058-X31	Improvement - Document Search (...)	10	4	Shweta Padmakar Vivekanand			08/08/2024
P058-X32	Improvement- Feedback Tool	0					21/08/2024
P058-X33	Improvement- Create Child Item	0					02/09/2024
P058-X34	Improvement - Select categorie(...)	0					11/09/2024
P058-X35	Improvement - Date format	10	8	Ankita Pandit			23/09/2024
P058-X36	Improvement - Dynamic Alerts a(...)	10	8	Ankita Pandit Utkarsh Srivast(...)			26/09/2024
P058-X37	Improvement Recurrence selecti(...)		4	Vikas Kumar Yadav Ankita Pand(...)			16/01/2025
P058-X38	Improvement - Task Profile Pa(...)	10	4	Ankita Pandit Vikas Kumar Yad(...)			20/06/2024
P058-X39	SharePoint Framework - Improve(...)	10	8	Kamal Singh Shivdutt Mishra (...)			06/10/2023
P058-X40	Improvement- Site Structure Ma(...)		4	Amit Kumar Garima Arya			15/05/2025
P058-X41	Improvement- Select Portfolio (...)		4	Kamal Singh Nikky Jha Utkars(...)			20/05/2025
P058-X42	Improvement- Select Project Po(...)		4	Nikky Jha Kamal Singh Utkars(...)			20/05/2025
P058-X43	Improvement- Version History		4	Shweta Padmakar Garima Arya V(...)			03/06/2025
P058-X44	Improvement- Relevant Document(...)		4	Shweta Padmakar Vivekanand			04/06/2025
P058-X45	Improvement- SP Online Deploym(...)	0	4				04/06/2025
P058-X46	Improvement Structure Tool		4	Kamal Singh Utkarsh Srivasta(...)			01/07/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P062	HHHH Automation	10	6	Garima Arya			10/10/2023
P062-X1	Generic Automation script of T(...)	5	8	Kamal Singh Kamal Singh Dee(...)			07/05/2024
P062-X2	MS Power Automate	0	4				09/05/2025
P063	Site Composition Improvements		7	Atul Kumar Ranu Trivedi			10/10/2023
P064	Leave Management System		4	Ranu Trivedi			12/10/2023
P066	Update old division to new div(...)	0		Amit Kumar Atul Kumar			17/10/2023
P069	SharePoint Framework - SPFx Pe(...)	5	4	Kamal Singh Anshu Mishra			19/10/2023
P069-X1	Columns Settings	0	9	Anshu Mishra Deepak Trivedi			15/01/2024
P069-X2	Pending Tasks of Team Portfoli(...)	0					28/09/2023
P072	SharePoint Framework - Recruit(...)	10	4	Anupam Rawat Prashant Kumar		Consolidation in Progress	26/10/2023
P072-X1	Add Candidate Popup and Candid(...)	10	4	Anupam Rawat Prashant Kumar			20/12/2023
P072-X2	Recruitment Landing Page - De(...)	10	4	Prashant Kumar			29/12/2023
P072-X3	Recruitment Tool - Developmen(...)	10	4	Amit Kumar Anupam Rawat			20/06/2024
P073	SharePoint Framework - Develop(...)		4	Amit Kumar Atul Kumar Pravesh(...)			27/10/2023
P075	Improve HHHH Top Navigation	90	10	Mattis Hahn	31/01/2024	Consolidated	27/11/2023
P077	Import SDC Admin Directory Con(...)	10	7	Pravesh Kumar Pravesh Kumar P(...)			30/11/2023
P078	Swiss Cooperation Programms Li(...)	90	10	Mattis Hahn Kristina Kovach D(...)		Consolidated	30/11/2023
P079	Develop HHHH Notifications		10	Shivdutt Mishra Vivekanand Ka(...)	12/04/2024	Consolidation not started	07/12/2023
P079-X1	Task Notification - Technical		4				14/12/2023
P079-X2	Notification Design		7				14/12/2023
P079-X3	Process Flow	0					14/12/2023
P079-X4	Information Request		8	Shivdutt Mishra Ranu Trivedi			09/01/2024
P079-X6	Improvement Task User Manageme(...)		8				24/05/2024
P079-X7	Development - Task Notificatio(...)	0					19/06/2024
P080	Create UX Task Template	10	10	Kamal Kishore Ankita Pandit K(...)		Consolidation not started	07/12/2023
P080-X1	Develop UX Task Technologies	10	10	Vivekanand Kamal Kishore Shiv(...)			18/04/2024
P080-X2	Design Guide Template	10	7	Vivekanand Kamal Kishore Shiv(...)			28/05/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P080-X3	Old Design Task approaches	10		Vivekanand Kamal Kishore Shiv(...)			29/05/2024
P080-X4	Research Design Task Template (...)	10		Vivekanand Kamal Kishore Shiv(...)			29/05/2024
P080-X5	Bug and Improvement - UX Task (...)	10		Vivekanand Kamal Kishore Shiv(...)			27/06/2024
P080-X6	Add UX Task Technologies to ne(...)	10	4	Vivekanand Kamal Kishore Shiv(...)			29/07/2024
P080-X7	Define Final List of UX Task T(...)	10	4	Vivekanand Kamal Kishore Shiv(...)			30/07/2024
P081	Convert SmartPages to SmartHTM(...)	90	7	Atul Kumar Sonal Choudhary At(...)			13/12/2023
P081-X1	Convert Newsletter Pages to Sm(...)	90	7	Atul Kumar Sonal Choudhary At(...)			13/12/2023
P082	Develop Public Website Solutio(...)	10	10	Kamal Kishore Sonal Choudhary(...)	31/12/2023	Consolidation not started	15/12/2023
P082-X1	Create SmartPublicSite Solutio(...)	0					15/12/2023
P082-X2	Create SmartPublicSite Solutio(...)		8	Pravesh Kumar Deepak Trivedi			15/12/2023
P082-X3	Development - SmartPublic Site(...)	0					11/01/2024
P082-X5	Content Migration of Gruene s(...)		4	Amit Kumar Garima Arya Amit K(...)	19/04/2024		18/04/2024
P082-X7	Improvement - SP Online gruene(...)		10				17/09/2024
P082-X8	Gruene SP Online site- Bug fix(...)		8				10/01/2025
P084	SmartTable Bulk Editing	5	10	Kamal Singh Anshu Mishra		Consolidation in Progress	18/12/2023
P084-X1	BulkEditing - Requirement Anal(...)		4	Anshu Mishra Anshu Mishra K(...)			18/12/2023
P084-X2	BulkEditing - Team Buliding an(...)		8	Anshu Mishra Anshu Mishra K(...)			18/12/2023
P084-X3	BulkEditing - Functionality De(...)		10	Anshu Mishra Anshu Mishra K(...)			18/12/2023
P084-X4	BulkEditing - QA and Review		4	Kamal Singh Anshu Mishra Ka(...)			18/12/2023
P084-X5	BulkEditing - Deployment and (...)		4	Kamal Singh Anshu Mishra Ka(...)			18/12/2023
P084-X6	BulkEditing - User Guide	0					18/12/2023
P084-X7	Implement Task ID popup in SPF(...)	0					20/06/2024
P084-X8	BulkEditing - SPFx Issues and (...)		10				16/10/2024
P087	Setup Gruene-Washington Sharep(...)	10	10	Sonal Choudhary Garima Arya R(...)		Consolidated	26/12/2023
P087-X1	Configure Gruene-Washington Sh(...)		10				27/12/2023
P087-X2	Apply Website templates in Gru(...)		8				27/12/2023
P087-X3	SP Online Website Code Deploym(...)		8		29/12/2023		27/12/2023

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P087-X5	Configure Authoring Tool in Gr(...)		8		05/01/2024		27/12/2023
P087-X6	SmartMetadata Management	0	10				16/01/2024
P087-X6	Develop Next.Js for Gruene Pub(...)	0					29/02/2024
P087-X7	Pending tasks of Briefwahl Too(...)		1	Garima Arya Deepak Trivedi			03/05/2024
P087-X8	Improvement - Gruene-Washingto(...)	0	10				17/09/2024
P087-X9	Gruene Washington Sharepoint -(...)		8				18/09/2024
P087-X10	Gruene-Washington Public Site-(...)	0					16/01/2025
P087-X11	Setup Gruene CMS on Washington(...)		4	Garima Arya			13/01/2025
P088	HHHH Mobile App Figma Design B(...)		4	Atul Kumar Ranu Trivedi			28/12/2023
P088-X2	Figma Design Implementation	0					28/12/2023
P088-X3	Graph API Integration	0					28/12/2023
P088-X4	Mobile App Settings	0					17/01/2024
P091	Develop SAP Update Report	10	10		09/01/2024	Consolidated	03/01/2024
P091-X1	Finalize SAP Update Report		10		24/01/2024		22/01/2024
P092	Develop Dynamic Approval Proce(...)	90	4	Mattis Hahn Vivekanand Praves(...)			03/01/2024
P095	Compare Tool in SPFx	10	7	Ranu Trivedi Kamal Singh Ran(...)			05/01/2024
P095-X1	Component Compare Tool	10	10	Ranu Trivedi Kamal Singh Shi(...)			05/01/2024
P095-X2	Compare tool - Tasks	10	8	Ranu Trivedi Kamal Singh Ran(...)			05/01/2024
P095-X3	PX Compare Tool		8	Ranu Trivedi Kamal Singh Shi(...)			05/01/2024
P095-X4	Smart Metadata Compare Tool	10	8	Ranu Trivedi Kamal Singh Ran(...)			18/06/2024
P096	Technical Research and Develop(...)	10	4	Amit Kumar Atul Kumar Pravesh(...)			05/01/2024
P102	Consolidation of SmartMetadata(...)	90	7	Amit Kumar Pravesh Kumar Sona(...)	31/01/2024		08/01/2024
P102-X1	SAP Country Structure Merge an(...)	90	8	Amit Kumar Pravesh Kumar Amit(...)			17/10/2023
P106	Improve Task Creation Process	10	10		19/01/2024	Consolidation not started	11/01/2024
P106-X1	Create Task Process Flows		10				13/01/2024
P106-X2	Improve Task Profile Page and (...)	0					17/01/2024
P106-X3	Improve design of task popup	0					10/10/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P110	Tools Documentation	10	4	Prashant Kumar		Consolidated	16/01/2024
P110-X1	SPFx Development Guide	10	4	Shweta Padmakar Prashant Kuma(...)			16/01/2024
P110-X2	Tools Functionality Guide		4	Garima Arya Kamal Singh Sona(...)			16/01/2024
P110-X3	Scrum Documentation	10	6	Prashant Kumar			16/01/2024
P111	Team Task Management	10	4	Garima Arya Deepak Trivedi Pr(...)			16/01/2024
P111-X1	Scrum	0	4	Garima Arya Deepak Trivedi Pr(...)			05/08/2025
P111-X2	PXC related task management pr(...)	0	4	Garima Arya Deepak Trivedi Pr(...)			05/08/2025
P114	Improve general Site Design		6				17/01/2024
P128	Steering Report 2023-12	90	8	Mattis Hahn Atul Kumar	08/02/2024		22/01/2024
P128-X1	Create SmartPortfolio PSD Stee(...)		10				22/01/2024
P128-X2	Create SmartPortfolios Project(...)	0	6				22/01/2024
P128-X3	Create SmartPortfolios and Cha(...)		10				06/02/2024
P129	Improve Comments Box/ Discussi(...)		4	Kristina Kovach Kristina Kova(...)	25/02/2024		25/01/2024
P132	Improve HTML Editor Applicatio(...)	90	4	Ranu Trivedi Pravesh Kumar			01/02/2024
P135	SDC Tasks	90	10	Kamal Kishore Sonal Choudhary(...)		Consolidated	12/02/2024
P135-X1	Handover SDC 2024-12	0	4				29/04/2025
P136	Create E+E Inclusive Green Eco(...)	90	10	Atul Kumar Shivdutt Mishra Am(...)		Consolidated	14/02/2024
P138	Create SmartPortfolio Water + (...)	90	7	Mattis Hahn Amit Kumar Kamal (...)	26/02/2024		20/02/2024
P141	Development Team Management Sy(...)	10	7	Vivekanand Vivekanand Anshika(...)		Consolidation in Progress	06/03/2024
P141-X1	SP Task Management Permissions(...)		4	Amit Kumar Ankita Pandit Prav(...)			15/05/2025
P141-X2	Development Asset Management S(...)	0	4				07/06/2025
P141-X3	Asset Management Tools	10	4	Vivekanand Anshika Chaudhary (...)			03/07/2025
P141-X3-C1	Asset management System	10	4	Vivekanand Anshika Chaudhary (...)			03/07/2025
P141-X3-C2	Asset Repository	10	4	Vivekanand Anshika Chaudhary (...)			21/07/2025
P141-X4	Support Requests via Asset Man(...)	0	4	Vivekanand Anshika Chaudhary (...)			05/08/2025
P141-X4-C1	Hardware- Support Requests		4	Vivekanand Anshika Chaudhary (...)			05/08/2025
P141-X4-C2	Licences- Support Requests		4	Vivekanand Anshika Chaudhary (...)			05/08/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P142	Develop Roots of Impact ILF Pl(...)	10	10	Kamal Kishore Sonal Choudhary(...)	16/04/2024	Consolidation not started	08/04/2024
P142-X1	Set Up SPFx Platform for Roots(...)	0					08/04/2024
P142-X2	Develop ILF Tools		4				08/04/2024
P142-X3	Design Roots of Impact ILF Pla(...)		4				12/04/2024
P142-X4	Implement / Improvement ILF To(...)		4				20/06/2024
P148	Create F2F Bangkok Event Page	90	10	Amit Kumar Kamal Kishore Gari(...)	03/05/2024	Consolidated	30/04/2024
P154	Sharepoint Framework - SPFx Im(...)		4	Anshu Mishra Ranu Trivedi			17/05/2024
P154-X1	Implement - Task Notification (...)	0					18/06/2024
P154-X2	Implementation - Smart Calenda(...)	10	4				18/06/2024
P154-X4	Implementation - SmartFilters(...)	10	8				18/06/2024
P154-X5	Task Popup - SPFx Implementati(...)	10	8	Ankita Pandit			19/06/2024
P154-X6	Portfolio Popup - SPFx Impleme(...)	0					19/06/2024
P154-X7	Implementation of Team Portfol(...)	0					19/06/2024
P154-X8	Implementation - Create Task T(...)	10	4				20/06/2024
P154-X9	Implement - Task Profile Page	10	4	Ankita Pandit Vivekanand			20/06/2024
P154-X10	Implementation - Portfolio Pa(...)		4				20/06/2024
P154-X11	Implementation - Top Navigatio(...)	10	4				20/06/2024
P154-X12	Implementation - Last Modified(...)	10	4	Garima Arya Udbhav Sharma			20/06/2024
P154-X15	Task Notification - SPFx Imple(...)	0					19/06/2024
P154-X16	Implement - Human Resource Ma(...)	10	4				20/06/2024
P154-X17	Implement - Image information (...)	10	4	Shweta Padmakar			25/06/2024
P154-X18	Implementation - Add and Conn(...)	10	4	Garima Arya			26/06/2024
P154-X19	Implement - Edit popup	10	4				26/06/2024
P154-X20	Implementation - Document Mana(...)	10	4				26/06/2024
P154-X21	Implementation - Restructuring(...)	10	4				26/06/2024
P154-X22	Implementation in HHHH Site	10	4	Garima Arya Ranu Trivedi			27/06/2024
P154-X23	Implementation - Contact Datab(...)	10	4	Pravesh Kumar			27/06/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P154-X24	Implementation - Task Manageme(...)	10	4	Garima Arya Ranu Trivedi			27/06/2024
P154-X25	Implementation - Permission Ma(...)	10	4	Garima Arya Shivdutt Mishra			01/07/2024
P154-X26	Implementation - Info icon fun(...)		4	Garima Arya Kamal Kishore Viv(...)			02/07/2024
P154-X27	Implement - Portfolio Lead Too(...)	10	4	Anshu Mishra Vivekanand Gari(...)			02/07/2024
P154-X28	Implement - Smart Metadata Por(...)	10	4	Sonal Choudhary Atul Kumar			03/07/2024
P154-X30	Event Tool - SPFx Implementati(...)	0					15/07/2024
P154-X31	Implementation - Feedback		7				30/07/2024
P154-X32	Relevant Event webpart - SPFx (...)	0					03/10/2024
P154-X33	Implement - SP Online Gruene s(...)	10	4	Pravesh Kumar			07/10/2024
P154-X34	Event Management Tool - SPFx I(...)	0					08/01/2025
P154-X35	Event Home - SPFx Improvement	0					08/01/2025
P154-X36	Improvement - Edit popup	0					15/01/2025
P154-X37	Event Search - SPFx Improveme(...)	0					24/01/2025
P157	Handover from BHL	90	10	Stefan Hochhuth Stefan Hochhu(...)	16/06/2024	Consolidated	27/05/2024
P158	GmbH Site Improvement	9	10	Thordis Jacobs		Consolidation not started	10/06/2024
P161	Steering Report 2024-06	0		Amit Kumar Atul Kumar Pravesh(...)			10/06/2024
P161-X1	Steering Report 2024-06 Prepar(...)	0					10/06/2024
P162	Pending Tasks	90	4	Garima Arya Deepak Trivedi		Consolidated	18/06/2024
P162-X1	Shareweb Pending Tasks 2023		4				26/07/2023
P162-X2	Shareweb Pending Tasks 2021		4				08/08/2023
P162-X3	Shareweb Pending Tasks 2022		4				08/08/2023
P162-X4	Pending Tasks KSL site	5	4	Garima Arya Kamal Singh Sona(...)			02/02/2024
P163	HR Database		4				02/07/2024
P163-X1	Pending HR Tools in SPFx	0					02/07/2024
P163-X2	New Hire Onboarding Tool	0	4				10/02/2026
P163-X3	New HR Tool Using AIS	0	4				10/02/2026
P170	Improve Image Slider	90	4	Ranu Trivedi Pravesh Kumar Vi(...)			29/07/2024

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P174	Dashboard	10	10	Devendra Dixit Ranu Trivedi D(...)		Consolidation in Progress	05/08/2024
P174-X2	Dashboard - Technology		8	Ranu Trivedi Devendra Dixit			16/05/2024
P174-X3	Implementing new Dashboard Tec(...)		10	Ranu Trivedi Devendra Dixit			16/05/2024
P174-X9	Dynamic Dashboard development (...)	5	9	Ranu Trivedi Devendra Dixit			30/08/2023
P174-X10	Dashboard - Design and UX		4	Ranu Trivedi Devendra Dixit			15/05/2024
P174-X11	Dashboard Bugs	10	8	Ranu Trivedi Devendra Dixit			21/05/2024
P174-X12	Dashboard - Concept Idea	10	10	Stefan Hochhuth Ranu Trivedi (...)			24/04/2024
P174-X13	Dashboard - Webparts		4	Ranu Trivedi Devendra Dixit			19/11/2024
P174-X14	Dashboard Interface (Layout an(...)	0		Ranu Trivedi Devendra Dixit			10/02/2025
P175	Old Dashboard (Task Dashbaord)		4	Anupam Rawat Ankita Pandit At(...)			05/08/2024
P175-X1	Development - Task Dashboard		4	Ankita Pandit Anupam Rawat Sh(...)			22/04/2024
P175-X3	UX Research for Task Dashboard		4				16/05/2024
P175-X4	Implementation/Improvement - T(...)	90	4	Ankita Pandit Anupam Rawat Sh(...)			19/06/2024
P176	Manage Roots of Impact ILF Pla(...)	10	7	Ankita Pandit Anshu Mishra G(...)	30/06/2025	Consolidated	05/08/2024
P176-X1	Hub site	10	8	Sonal Choudhary Kamal Kishore(...)			05/08/2024
P176-X4	Creator Space site	10	8	Anshu Mishra Shweta Padmakar(...)			08/08/2024
P176-X5	Management site		4	Ranu Trivedi			08/08/2024
P176-X10	User and Access Management		4				09/08/2024
P176-X16	Development - COP Registration(...)		4				07/11/2024
P176-X17	Hub site- Sourcing Stage		8	Kamal Singh Anshu Mishra An(...)			19/11/2024
P176-X18	Hub site- Screening Stage		10	Kamal Singh			19/11/2024
P176-X19	Hub site- Selection Stage		8	Kamal Singh Ankita Pandit Vi(...)			19/11/2024
P176-X20	Database Structure	10	4	Ranu Trivedi Deepak Trivedi			22/11/2024
P176-X21	Hub site- Structuring Stage		4	Kamal Singh Anshu Mishra Vi(...)			04/12/2024
P176-X23	Sign-Up Process		4				04/12/2024
P176-X24	ILF Platform UX	10	4	Thordis Jacobs Stefan Hochhut(...)			06/08/2024
P176-X25	Hub site- Monitoring & Evaluat(...)		4				24/01/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P178	EOD Report Tool	10	8	Udbhav Sharma Udbhav Sharma P(...)			06/08/2024
P178-X1	Bugs - EOD Report Tool	10	4	Udbhav Sharma Vikas Kumar Yad(...)			06/08/2024
P178-X2	Development- EOD Report Tool		4	Udbhav Sharma Prashant Kumar (...)			18/07/2024
P178-X3	Implementation - EOD Report To(...)	10	4	Udbhav Sharma Prashant Kumar (...)			05/08/2024
P178-X4	Improvement - EOD Report Tool		8	Udbhav Sharma Vikas Kumar Yad(...)			23/02/2024
P179	Research Power BI Improvements		4	Amit Kumar			13/08/2024
P180	Development- Invoice Tool	0					28/08/2024
P184	Development- Column Verificati(...)	10					04/09/2024
P184-X1	Improvement - Column Verificat(...)	0					12/09/2024
P186	implementation- Webpart Galler(...)	0		Ranu Trivedi			20/09/2024
P189	Site Cockpit Management		4	Deepak Trivedi Stefan Hochhut(...)			07/10/2024
P191	Implementation - Version Histo(...)		4	Vivekanand Shweta Padmakar Vi(...)			15/10/2024
P193	implementation- Comment Box	90		Mattis Hahn			18/10/2024
P195	Development - Webstudio Public(...)	10	12	Garima Arya Kristina Kovach P(...)	27/03/2026	Development	18/11/2024
P195-X1	Webstudio - SP & Public Site D(...)	10	10	Pravesh Kumar Garima Arya Kam(...)			19/11/2024
P195-X3	Webstudio - SP Website Authori(...)	10	10	Pravesh Kumar Garima Arya Kam(...)			19/11/2024
P195-X4	Webstudio - SP Container Templ(...)	10	10	Pravesh Kumar Garima Arya Kam(...)			19/11/2024
P195-X5	Webstudio - Discussions, Analy(...)	10	4	Pravesh Kumar Kristina Kovach(...)			13/12/2024
P195-X6	Webstudio - Site Structure Man(...)	10	4	Pravesh Kumar Garima Arya Kam(...)			18/02/2025
P195-X7	Webstudio - SP & Public Site U(...)	10	4	Pravesh Kumar Kristina Kovach(...)			21/02/2025
P195-X8	Webstudio - Code, Database Man(...)	10	4	Amit Kumar Devendra Dixit Gar(...)			06/03/2025
P195-X9	Webstudio - Manage PHP Framewo(...)	10	4	Pravesh Kumar Kristina Kovach(...)			01/07/2025
P195-X10	Webstudio - Current Pending Is(...)	10	4	Garima Arya Kristina Kovach P(...)			18/07/2025
P195-X11	Webstudio - Setup Gruene Washi(...)	10	4	Garima Arya Kristina Kovach P(...)			24/07/2025
P195-X12	Webstudio - Multilingual Strat(...)	10	4	Garima Arya Kristina Kovach P(...)			07/08/2025
P195-X13	Webstudio - Setup Gruene Weilw(...)	10	4	Garima Arya Kristina Kovach P(...)			05/09/2025
P195-X14	Webstudio - SP & Public Site I(...)	10	4	Garima Arya Kristina Kovach P(...)			10/11/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P195-X15	Webstudio - User Management & (...)	10	4	Garima Arya Kristina Kovach P(...)			16/12/2025
P195-X16	Webstudio - Public Site Search(...)	10	4	Garima Arya Kristina Kovach P(...)			16/12/2025
P195-X17	Webstudio - Site Styling & The(...)		4	Garima Arya Kristina Kovach P(...)			23/12/2025
P196	Expense Management		4	Prashant Kumar			20/11/2024
P196-X1	My View	0					20/11/2024
P196-X2	Admin View	0					20/11/2024
P197	SAM Smart Administration Manag(...)	10	8	Thordis Jacobs Stefan Hochhut(...)	20/12/2024		20/11/2024
P197-X1	SAM - conceptualization of fr(...)		4				20/11/2024
P197-X1-C1	Conceptualize language selecti(...)	9	4	Thordis Jacobs Stefan Hochhut(...)	30/06/2025		12/05/2025
P197-X2	SAM - development of Operation(...)		4				20/02/2025
P197-X2-C1	Develop SA Task Management To(...)		4				01/04/2025
P197-X2-C2	Develop Contract Management To(...)		4				01/04/2025
P197-X3	SAM - development of Communica(...)		4				20/03/2025
P197-X3-C1	Develop SA Public Website Tool		4				01/04/2025
P197-X4	SAM - development of HR Manage(...)		4				26/03/2025
P197-X4-C1	Adopt Contact Database for SAM		4				01/04/2025
P197-X4-C2	Develop HR Database Tool		4				01/04/2025
P197-X6	SAM - development of Business (...)		4				26/03/2025
P197-X6-C1	Develop Tender Tool	0	4				01/04/2025
P199	LivingDocs Progress Tracking	0		Amit Kumar Atul Kumar			22/11/2024
P203	Shareweb Tools Finalization	90	10	Mattis Hahn Amit Kumar Atul K(...)	31/12/2024	Consolidated, Content	19/12/2024
P209	QA Team - Process management a(...)	10	8	Ankita Pandit Kamal Singh So(...)		Consolidated, Maintenance	06/01/2025
P209-X1	ILF Transaction management too(...)		4	Kamal Singh			11/02/2025
P209-X2	Gruene Washington Verification(...)	0					24/02/2025
P209-X3	Quality Check - Tools performa(...)	0					11/03/2025
P212	Gruene-Weltweit Site Setup 202(...)	10	8	Pravesh Kumar Garima Arya Son(...)			09/01/2025
P212-X1	Gruene-Weltweit Site - Framewo(...)	10	10	Pravesh Kumar Pravesh Kumar			09/01/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P212-X3	Gruene-Weltweit Site - Briefwa(...)	10	10	Pravesh Kumar Garima Arya Pra(...)	12/01/2025		10/01/2025
P212-X4	Gruene-Weltweit Site - Briefwa(...)	10	10	Garima Arya Kamal Kishore Atu(...)			15/04/2024
P212-X5	Gruene-Weltweit Site - Public (...)	10	8	Garima Arya Pravesh Kumar			14/01/2025
P212-X6	Gruene-Weltweit Site - Contac(...)	10	8	Pravesh Kumar Garima Arya Pra(...)			15/01/2025
P212-X7	SEO Optimization	80		Kamal Kishore Kamal Kishore			17/01/2025
P212-X9	Setup CMS on Gruene Weltweit s(...)	10	8	Garima Arya Pravesh Kumar			21/01/2025
P212-X10	Setup Public site preview on G(...)	10	8	Garima Arya			21/01/2025
P214	Annex II	90	8	Amit Kumar Atul Kumar Amit Ku(...)			15/01/2025
P214-X1	Verification and Visualization(...)	90	10	Amit Kumar Atul Kumar Amit Ku(...)			09/01/2024
P214-X2	Annex II Preparation	90	7	Amit Kumar Atul Kumar Amit Ku(...)			10/06/2024
P214-X3	Improve Annex II Word Export	90	8	Atul Kumar Amit Kumar Amit Ku(...)			02/08/2024
P214-X4	Annex II 2023	90	7	Amit Kumar Atul Kumar Amit Ku(...)	13/08/2023		22/06/2023
P214-X5	Annex II 2024	90	7	Amit Kumar Atul Kumar Amit Ku(...)			10/06/2024
P214-X6	Annex II 2025	0	4				30/04/2025
P216	Gruene Weltwiet public site -B(...)		8	Pravesh Kumar Pravesh Kumar			16/01/2025
P217	Automate Public Site Setup	10	8	Pravesh Kumar Garima Arya Pra(...)			27/01/2025
P217-X1	Automate Public site environme(...)	10	8	Pravesh Kumar Garima Arya Pra(...)			27/01/2025
P217-X2	Automate Public Site Environme(...)	10	8	Pravesh Kumar Garima Arya Pra(...)			27/01/2025
P220	IPPF - Demo Site setup	10	10	Ranu Trivedi	15/04/2025		09/04/2025
P221	MS Power Platform	0	4				09/04/2025
P222	SPFx Miscellaneous	0	4				14/04/2025
P222-X1	SPFx Discussions, Meetings	10	4				14/04/2025
P222-X1-C1	Process related improvements f(...)	0	4				14/04/2025
P222-X1-C2	Team follow-ups	0	4				14/04/2025
P222-X2	SPFX Investigations, Analysis	10	4	Anshu Mishra Pravesh Kumar V(...)			14/04/2025
P222-X3	System/ Internet Issues	0	4				14/04/2025
P222-X4	System setup	0	4				14/04/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P229	IndexDB - Tools Performance Im(...)	10	10	Anshu Mishra Atul Kumar Vive(...)			14/04/2025
P229-X1	IndexDB Performance Improvemen(...)		4				03/06/2025
P229-X1-C1	IndexDB- PXC Management Overvi(...)		4				03/06/2025
P231	AI Investigation & Integration		4	Deepak Trivedi			06/05/2025
P231-X1	Google AI Studio for Existing (...)	0	4	Deepak Trivedi			12/09/2025
P231-X2	AI Investigation	0	4	Deepak Trivedi			04/11/2025
P231-X2-C1	Perplexity - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C2	Gemini - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C3	Copilot - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C4	Bolt - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C5	Claude - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C6	Bubble.io - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C7	Weweb.io - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C8	ChatGPT - AI	0	4	Deepak Trivedi			11/11/2025
P231-X2-C9	Cursor - AI		4	Deepak Trivedi			12/11/2025
P231-X2-C10	Replit - AI	0	4	Deepak Trivedi			12/11/2025
P231-X2-C11	Lovable - AI	0	4	Deepak Trivedi			13/11/2025
P231-X2-C12	CodeAnt - AI		4	Deepak Trivedi			15/12/2025
P231-X3	AI Improvement	0	4	Deepak Trivedi			04/11/2025
P231-X4	AI Integration	0	4	Deepak Trivedi			04/11/2025
P231-X5	AI API Key Investigation		4	Deepak Trivedi			12/03/2026
P231-X6	RAG (Retrieval Augmented Gener(...)		4	Utkarsh Srivastava Deepak Tri(...)			18/03/2026
P234	PXC Family tree	5	8	Anupam Rawat Udbhav Sharma Pr(...)	23/05/2025	Development	20/05/2025
P235	Contact Database Framework	0	4				20/05/2025
P235-X1	Development- Centralized Conta(...)	5	9				09/04/2025
P235-X1-C1	Contact Database - SPFx Issues(...)		4				22/04/2024
P235-X1-C2	Development- Centralized Conta(...)	0	4				28/05/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P235-X1-C3	Development- Centralized Insti(...)		8				30/05/2025
P235-X1-C4	Development - Contact Database	10	4	Pravesh Kumar			27/06/2024
P238	Content Management and Search		4				10/06/2025
P238-X1	Provision of uniform standards(...)	10	8	Stefan Hochhuth Thordis Jacob(...)			10/06/2025
P238-X2	Provision of corporate templat(...)	0	4				24/07/2025
P242	Development - Task Management	10	10	Shweta Padmakar Shweta Padmak(...)			18/06/2024
P242-X1	Development - Root Task Manage(...)	10	4	Ankita Pandit			25/06/2024
P242-X2	Development - Task Popup	10	4	Ankita Pandit			27/06/2024
P242-X3	Development-Task Profile Page		4	Ankita Pandit Vivekanand			26/07/2024
P243	Leveraging Sharepoint OOTB	0	4				14/07/2025
P244	Deployment Management Tool	5	4	Garima Arya Vikash Singh Shiv(...)			01/08/2025
P246	ILF Change Request Implementat(...)	0	4				21/08/2025
P246-X1	Sourcing Stage	0	4				21/08/2025
P246-X2	Screening Stage	0	4				21/08/2025
P246-X3	Selection Stage	0	4				21/08/2025
P246-X4	Structuring Stage	0	4				21/08/2025
P246-X5	Monitoring and Evaluation Stag(...)	0	4				21/08/2025
P246-X6	Cross-Cutting Workstreams & St(...)	0	4				21/08/2025
P246-X7	Bug Fixes, User Feedback & Ren(...)	0	4				21/08/2025
P246-X8	Critical Bug Fixings	0	4				21/08/2025
P246-X9	ILF Landing Page	0	4				16/02/2026
P248	MBEON	70	10		02/03/2026		03/09/2025
P248-X1	MBEON - Demo Site Setup		4	Ranu Trivedi Ranu Trivedi Dee(...)			03/09/2025
P250	AI Compatible Project for HHHH(...)		4				17/09/2025
P251	Gruene Site GO LIVE Improvemen(...)		10		19/10/2025		18/10/2025
P251-X1	Navigation Management Improvem(...)	80	4				29/10/2025
P251-X2	Event Management Improvements/(...)	90	4				29/10/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P251-X3	News Management Improvements/B(...)	90	4				29/10/2025
P251-X4	Image Management Improvements(...)	10	4				29/10/2025
P251-X5	Site Structure Management Impr(...)	90	4				29/10/2025
P251-X6	Permission Management Improvem(...)	10	4				29/10/2025
P251-X7	ANC Improvements/Bug Fixing	10	4				29/10/2025
P251-X8	Container Editor Improvements/(...)	10	4				29/10/2025
P251-X9	Slider Configuration Editor Im(...)	10	4				29/10/2025
P251-X10	Smart Page Content Improvemen(...)	10	4				29/10/2025
P251-X11	Footer Management Improvements(...)	5	4				05/11/2025
P251-X12	Version History Improvements/B(...)	10	4	Kamal Singh Ankita Pandit			05/11/2025
P251-X13	Feedback Tool Improvements/Bug(...)	80	4				05/11/2025
P251-X14	Gruene Site GO LIVE Design I(...)	10	4				10/11/2025
P251-X15	Contact Form Improvements/Bug (...)	10	4				18/11/2025
P251-X16	Publishing Functionality Impro(...)	10	4				24/11/2025
P251-X17	Connect Contact Database to We(...)	10	4				28/11/2025
P252	Architecture Tool		4	Prashant Kumar Ranu Trivedi S(...)			06/11/2025
P253	Data Protection & Legal Terms	0	4				01/12/2025
P254	Knowledge and Collaboration Hu(...)		10	Ranu Trivedi Deepak Trivedi	12/01/2026		30/12/2025
P254-X1	SdV - Dashboard		4				30/12/2025
P254-X2	My Network	0	4				30/12/2025
P254-X3	Directory	0	4				30/12/2025
P254-X4	Knowledge Base	0	4				30/12/2025
P254-X5	Mentoring	0	4				30/12/2025
P254-X6	Events	0	4				30/12/2025
P254-X7	Groups	0	4				30/12/2025
P254-X8	Marketplace	0	4				30/12/2025
P254-X9	Co - Working	0	4				30/12/2025

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P254-X10	AI Connect	0	4				30/12/2025
P254-X11	Messages	0	4				30/12/2025
P254-X12	Administration	0	4				30/12/2025
P255	Reusable Component - Made with(...)	0	4				20/01/2026
P256	Multilingual Function	0	4				20/01/2026
P257	OMT Mobile App	0	4				22/01/2026
P258	ILF Sandbox Environment		4				29/01/2026
P259	Sharepoint Alternatives		4				24/02/2026
P260	Automate Backup Process in ILF	0	4				26/02/2026
P261	HR Management Portal New		4	Ankush Das Deepak Trivedi Pra(...)			27/02/2026
P261-X1	Employee Page		4				27/02/2026
P261-X1-C1	Employee Page - Dashboard	0	4				27/02/2026
P261-X1-C2	Employee Page - Attendance		4				27/02/2026
P261-X1-C3	Employee Page - Leave Applicat(...)	0	4				27/02/2026
P261-X1-C4	Employee Page - Work From Home	0	4				27/02/2026
P261-X1-C5	Employee Page - Salary Slip	0	4				27/02/2026
P261-X2	HR Admin		4				27/02/2026
P261-X2-C1	HR Admin Page - Dashboard	0	4				27/02/2026
P261-X2-C2	HR Admin Page - Leave Request	0	4				27/02/2026
P261-X2-C3	HR Admin Page - WFH request	0	4				27/02/2026
P261-X2-C4	HR Admin Page - Global Directo(...)	0	4				27/02/2026
P261-X2-C5	HR Admin Page - Global Attenda(...)	0	4				27/02/2026
P261-X2-C6	HR Admin Page - Upload Salary (...)	0	4				27/02/2026
P261-X2-C7	HR Admin Page - On Leave/WFH T(...)	0	4				27/02/2026
P261-X2-C8	HR Admin Page - Leave Policy	0	4				27/02/2026
P261-X2-C9	HR Admin Page - Official Leave(...)	0	4				27/02/2026
P261-X2-C10	HR Admin Page - Carry Forward (...)	0	4				27/02/2026

ID	Title	Status	Prio	Team	Due Date	Task Categories	Created
P261-X2-C11	HR Admin Page - Concerns	0	4				27/02/2026